

2026 product roadmap

FDC CONFIDENTIAL - SYNTHETIC DEMO DATA

Q2 2026 commitments:

RelayOS route optimization general availability on June 24.

LedgerLens anomaly explanations beta on June 17.

Implementation template library with ten industry playbooks on June 28.

Q3 2026 commitments:

FieldSync offline mobile mode in August.

EU data residency in September.

Customer-configurable approval policies in September.

Q4 2026 commitments:

Supplier follow-up agent in October.

Cross-product command center in November.

Predictive staffing recommendations in December.

The second half of 2026 includes all Q3 and Q4 commitments listed above.

The company will not launch autonomous purchasing approval in 2026.

Engineering capacity and risk

FDC CONFIDENTIAL - SYNTHETIC DEMO DATA

Engineering has 92 employees across product engineering, infrastructure, data, and security.

Planned 2026 engineering hires: 14, including five platform and four mobile roles.

Current roadmap confidence is 82%.

TOP DELIVERY RISKS

EU data residency depends on completing tenant migration tooling by July 31.

Offline mobile mode has unresolved conflict-handling edge cases.

Inference spend is 11% above plan due to LedgerLens explanation usage.

RELIABILITY TARGETS

99.95% monthly availability for RelayOS and LedgerLens.

Fewer than one preventable SEV-2 incident per quarter.

Reduce p95 inventory sync delay from 4.8 seconds to below 3 seconds.